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STEREO BASELINE SCHEDULE

STEREO PROJECT

ACTIVITY NAME
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STEREO Dual 
S/C LaunchInstrument Selection

Phase  A
Instrument Selection

Bridge Phase

Phase B 3/02

Phase C/D 3/02 

- Spacecraft Development 3/02 5/04

- Instrument Development 3/02 12/04

- Begin Instrument Del. Begin Instrument Deliveries

- Begin Instrument Int. 9/04Begin Instrument Integration

- Integration & Test 2/04

- Spacecraft Int.

9/04- Instrument Int.

- Observatory Testing 1/05 8/05

- Launch Ops 8/05 12/05
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(SWAVES  - 9/14 & 22) 
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(SECCHI  - 11/8 & 12/7)
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